

COMPLETE PROJECT HANDOVER — PR #128

Generated: 2026-06-02 19:28:34Z

Repository: LoadifyMarketLTD/xdrivelogistics.co.uk

1. Executive Summary

- This document is the final handover audit for PR #128 before merge/close decisions.
- Scope covered: PR status, fixes delivered, validation evidence, live SQL confirmations, unresolved work, risks, and a phased continuation plan.
- Audit basis: repository diff on branch copilot/task-221218390-1157370554-2da457bd-a3b6-4a58-8078-1c3d104ce986, GitHub PR metadata, CI/job status, and confirmed Supabase SQL results already reported in this project stream.

2. Repository Overview

- Repository: LoadifyMarketLTD/xdrivelogistics.co.uk
- Runtime stack in use: Next.js app routes + Supabase (legacy Express backend removed in prior verified change history).
- Current audit timestamp (UTC): 2026-06-02 19:28:34Z

3. PR #128 Summary

- PR Number: 128
- PR Title: Conducting platform audit and cleanup review for XDRIVE Logistics
- State: OPEN (Draft)
- Source branch: copilot/task-221218390-1157370554-2da457bd-a3b6-4a58-8078-1c3d104ce986
- Target branch: main
- Head SHA: 218ad4270db158cf5ebeb1da485cc736cb707473
- Changed files: 23
- Additions/Deletions: +799 / -481
- Commits included (exact):
 - - 218ad4270db158cf5ebeb1da485cc736cb707473 — Show canonical job distance on admin jobs list
 - - 67fb0f5e822dc8664a7647c980a376f3cae4853a — Canonicalize jobs distance field usage
 - - d4cfece25769a8dc8a8c86bfe2a949ec27935f52 — Normalize bid monetary fields for notifications and runtime
 - - bcc39aac1cb2fae185ee0c2189e7d2b2626489b3 — Canonicalize driver assignment in hardening migrations
 - - b1325aедda56173ba8d379191b472bba3085266b — fix: harden protected route middleware
 - - 3a6c2294e03ef8ea94bbbc3521389726c2dabb1f — fix: preserve typed company settings fallback
 - - 8722de4c984421ac86ae0ad6683f680efdb19f49 — refactor: centralize schema compatibility loaders

4. Full Audit Findings

- A) Middleware/Auth protection hardened: route-level auth now verifies Supabase user from signed route cookie and resolves authoritative role before allowing /admin, /driver, /customer, /m routes (middleware.ts, lib/routeAuthCookie.ts, app/components/AuthContext.tsx, app/auth/callback/page.tsx).
- B) /driver/jobs mock bypass closed: query flag mock-dashboard is stripped/redirected in middleware for /driver/jobs so dashboard bypass route behavior is removed from runtime pathing.
- C) Driver dashboard protection reinforced: driver access now enforces app_access and must_change_password checks in middleware before job dashboard access.
- D) driver_id vs assigned_driver_id canonicalization implemented in migrations: 035, 043, 057 now normalize legacy jobs.driver_id into jobs.assigned_driver_id when legacy column exists.
- E) bid amount cleanup: runtime reads and notifications now normalize bid_price_gbp with amount fallback, reducing schema drift breakage (app/admin/bids/page.tsx, supabase/functions/notify-operational-event/index.ts, migration 071 trigger payload).
- F) job distance cleanup: migration 072 introduces canonical jobs.job_distance_miles and synchronizes optional legacy distance_miles alias; admin jobs page now reads canonical job_distance_miles.

- G) notification_events and triggers: migration 071 defines notification_events queue and trigger functions for job_assigned, pod_uploaded, bid_accepted with RLS select policy by company context.
- H) RLS/policy hardening continued: migration 035 enforces operator-level write boundaries (excludes viewer), sets created_by/uploaded_by defaults, and enforces safe driver deletion trigger; migration 036 adds assigned-driver read policies for job artifacts.
- I) Schema compatibility utilities centralized: lib/supabaseSchemaCompat.ts now provides reusable missing-column/relationship fallback helpers consumed by admin pages.

5. Live Supabase Validation Results

- Confirmed live SQL outcomes already reported in this project stream:
- Migration 031 canonical role normalization: confirmed live and constraint present.
- Migration 056 role default/constraint repair: confirmed live (success, no rows returned).
- Migrations 032+033 partial repair: confirmed live (public.auth_company_id path + storage policies confirmed).
- Invoice constraint SQL blocks (3 blocks): confirmed executed successfully (no errors).
- Migration 071_notification_architecture.sql: confirmed applied successfully in production Supabase (reported 'Success no rows returned').
- Not confirmed live in evidence set:
- Migration 072_jobs_distance_miles_canonicalization.sql: no explicit production execution confirmation recorded yet.

6. Migration 071 Status

- File: supabase/migrations/071_notification_architecture.sql
- Status: IMPLEMENTED in repo and CONFIRMED APPLIED in live Supabase per recorded operator confirmation.
- Objects created/updated: notification_events table, queue indexes, SELECT policy, triggers for job assignment, POD upload, and bid acceptance.

7. Migration 072 Status

- File: supabase/migrations/072_jobs_distance_miles_canonicalization.sql
- Status: IMPLEMENTED in repo; LIVE APPLY NOT CONFIRMED in recorded execution evidence.
- What it does: adds jobs.job_distance_miles canonical column, syncs optional distance_miles alias via trigger when legacy column exists, and aligns data bidirectionally.

8. Auth / Middleware Audit

- Key files: middleware.ts, app/components/AuthContext.tsx, app/auth/callback/page.tsx, lib/routeAuthCookie.ts
- Confirmed from code audit:
- - Middleware now authenticates each protected request using route cookie token + Supabase user lookup.
- - Unauthorized users are redirected to /login; forbidden users to /forbidden.
- - Driver password-change gating and app_access enforcement are active.
- - Direct /driver access is normalized to canonical post-login route.
- - Recovery/invite callback flow now writes route cookie and routes correctly to reset-password when needed.

9. Driver Dashboard Audit

- Key files: app/driver/jobs/page.tsx, middleware.ts
- Confirmed from code audit:
- - Driver dashboard is served from /driver/jobs with ProtectedRoute wrapper and authenticated user context.
- - Old mock bypass behavior is blocked by middleware redirect sanitization.
- - Driver profile and vehicle loading tolerate schema differences using missing-column fallback helpers.
- Live runtime status: NOT TESTED in this sandbox against production sessions.

10. Admin Dashboard Audit

- Key files in this PR: app/admin/page.tsx, app/admin/companies/page.tsx, app/admin/documents/page.tsx, app/admin/drivers/page.tsx, app/admin/invoices/page.tsx, app/admin/marketplace/page.tsx
- Confirmed from code audit:
- - Admin module queries were adjusted toward schema-compatible reads and canonical field handling.
- - Invoice/driver/company screens now rely on shared compatibility utilities for missing-column resilience.
- Live runtime status: NOT TESTED end-to-end in this sandbox.

11. Jobs/Bids/Notifications Audit

- Jobs flow:
- - app/admin/jobs/page.tsx now reads job_distance_miles canonical field and formats distance consistently.
- Bids flow:
- - app/admin/bids/page.tsx resolves bid amount via bid_price_gbp first, then amount fallback.
- Notifications flow:
- - supabase/functions/notify-operational-event/index.ts normalizes bid amount payload keys and processes queue events.
- - migration 071 trigger payload now includes consistent bid amount fields.
- Live runtime status: queue processing and email delivery NOT TESTED in this sandbox.

12. RLS & Security Audit

- RLS/policy hardening evidence in this PR:
- - migration 035 restricts operational writes to operator roles (excludes viewers), hardens created_by/uploaded_by defaults, and enforces protected driver deletion.
- - migration 036 grants assigned-driver read access to job artifacts without widening write permissions.
- - migration 071 enables RLS on notification_events with company-scoped select policy.
- Security validation evidence:
- - GitHub CI 'CodeQL Security Scan' job completed SUCCESS on this PR head SHA.
- - Local repository validation completed: npm run lint, npm run typecheck, npm run build all SUCCESS.

13. Remaining Risks

- Risk 1 — Severity: HIGH
- Affected: supabase/migrations/072_jobs_distance_miles_canonicalization.sql and any page/API relying on jobs.job_distance_miles (e.g., app/admin/jobs/page.tsx).
- Why it matters: if migration 072 is not applied in target environment, canonical distance reads may diverge or be absent depending on schema state.
- Recommended fix: execute migration 072 in staging/production and run post-apply SQL verification on jobs.job_distance_miles + trigger sync behavior.
- Blocks merge: NO (but blocks production sign-off until applied/verified).
- Risk 2 — Severity: MEDIUM
- Affected: notification pipeline (notification_events table/triggers + notify-operational-event edge function).
- Why it matters: CI/code audit confirms implementation, but no live end-to-end proof in this sandbox for queue-to-email delivery outcomes.
- Recommended fix: run controlled live/staging event simulation (job_assigned, bid_accepted, pod_uploaded) and verify event status transitions pending→sent.
- Blocks merge: NO.
- Risk 3 — Severity: MEDIUM
- Affected: role-gated dashboards (/admin, /driver/jobs, /customer, /m routes) through middleware.ts.
- Why it matters: logic is stronger, but no live multi-role browser verification evidence was produced in this run.
- Recommended fix: execute role-based smoke suite with real sessions (owner/admin/driver/customer) and confirm redirects/forbidden paths.
- Blocks merge: NO.

14. Remaining Development Work

- CRITICAL before production:
- - Apply migration 072 in live DB and verify canonical distance behavior.
- - Execute production-safe smoke validation for auth middleware gatekeeping on /admin, /driver/jobs, /customer, /m.
- HIGH priority next:
- - Validate end-to-end jobs flow: create job, assign driver, status transitions, POD upload.
- - Validate bids flow: submit/accept/reject, awarded carrier propagation, notification event emission.

- - Validate notifications edge-function delivery path with real secrets and event processing status checks.
- MEDIUM cleanup:
- - Expand module-level runtime checks for admin dashboard, company/customer dashboard, invoices, vehicles/drivers, documents.
- - Confirm mobile legacy routes (/m, /m/jobs, /m/jobs/[id]) with middleware role rules and app navigation continuity.
- LOW / optional future work:
- - Consolidate any remaining legacy alias consumers to canonical fields only after migration 072 is proven stable.
- - Add explicit operational runbooks for DB trigger + edge function troubleshooting.

15. Production Readiness Assessment

- Code/CI readiness: PASS
- - CI workflow run 26842005200 (event pull_request) concluded SUCCESS with jobs: Build & Lint SUCCESS, CodeQL Security Scan SUCCESS.
- - PR commit status reports success for netlify deploy-preview context.
- - Local validation in this audit run: lint/typecheck/build all SUCCESS.
- Runtime/live readiness: PARTIAL
- - Migration 071 live confirmed.
- - Migration 072 live apply not confirmed.
- - Full role-based UI + notification runtime flow not executed live in this sandbox.

16. Phase 1 Roadmap

- Goal: close production blockers and verify canonical schema stability.
- Exact tasks:
 - - Apply migration 072 in target environment.
 - - Run SQL verification for jobs.job_distance_miles and alias trigger behavior.
 - - Smoke test admin jobs page distance rendering and key jobs queries.
- Expected result: canonical distance field stable and verified in live/staging.
- Validation required: SQL checks + UI smoke for jobs list/detail.

17. Phase 2 Roadmap

- Goal: validate business flows affected by this PR.
- Exact tasks:
 - - Validate middleware/auth redirects across roles (admin, driver, customer, mobile /m).
 - - Validate driver dashboard access control, assignment visibility, and password-change gating.
 - - Validate bids acceptance path and notification event generation.
- Expected result: role gating and transactional flows confirmed under real sessions.
- Validation required: browser/runtime walkthrough + DB event table inspection.

18. Phase 3 Roadmap

- Goal: harden operations and finalize production confidence.
- Exact tasks:
 - - Run notification end-to-end checks for job_assigned, pod_uploaded, bid_accepted.
 - - Verify invoices and vehicles/drivers admin modules under realistic data volumes.
 - - Finalize runbook/checklist for post-deploy monitoring and rollback indicators.
- Expected result: reproducible operational validation and handoff-ready support guide.
- Validation required: controlled live test matrix + documented evidence capture.

19. Recommended Next Actions

- 1) Keep PR #128 open until handover acceptance is confirmed.
- 2) Execute migration 072 in staging/production with explicit SQL proof capture.
- 3) Run role-based and notification live smoke tests listed above.
- 4) If Phase 1/2 checks pass, remove draft status and merge to main.

20. Final Merge Recommendation

- CURRENT PR STATUS SNAPSHOT:
 - - PR #128 open (draft), source branch `copilot/task-221218390-1157370554-2da457bd-a3b6-4a58-8078-1c3d104ce986`, target main.
 - - Exact commits and changed files captured in this report.
 - - CI/build/typecheck/lint evidence is green.
 - - One dynamic 'Running Copilot cloud agent' run is currently in progress and is non-release workflow context.
- WHAT IS CONFIRMED WORKING:
 - - Confirmed by repo/code audit: auth middleware hardening, driver mock bypass closure, canonical field handling (driver assignment, bids, job distance), notification architecture migration logic, RLS policy updates.
 - - Confirmed by build/typecheck/lint: PASS in both CI and local run.
 - - Confirmed by live Supabase SQL results: migrations 031/056/071 and previously reported 032+033 + invoice constraint SQL blocks.
 - - Not tested live in this run: full role-by-role UI E2E, notification delivery E2E, migration 072 live execution proof.
- SAFE TO MERGE: YES
- NEXT IMMEDIATE TASK AFTER MERGE: Apply and verify migration 072 in target environment, then run role-based + notifications smoke suite.

- DO NOT FORGET TOMORROW: Capture explicit evidence for migration 072 live apply and complete the Phase 1/2 runtime validation checklist before production release sign-off.